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5219N. Shirley St., Suite 100 Phone: 253.752.2185 

Tacoma, WA 98407 Fax: 253.752.7083 

January 15, 2007 

Mr. Kevin L. Rochlin 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, ECL-111 
Seattle, WA 98101 

RE: MonthlyReport: No. 127, December 2006 
Operable Unit No. 02 
Asarco Tacoma Smelter Site 

Dear Mr. Rochlin: 

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of the 
Consent Decree for the above referenced site. Point Ruston will continue to provide monthly 
reports to EPA for the site organized in the same manner as previous reports prepared by 
Asarco to follow item (a) through (g) of this paragraph. 

If you have any questions, please call me. 

Sincerely, 

Sue O'Neill 
Development Project Manager 

Attachment (4 copies) 

cc: Chung ICi Yee - Washington Department of Ecology 
Doug Holsten - CH2MHill (2 copies) 
Richard Kauffman - ATSDR c/o U.S. EPA Region 10 
Leslie Ann Rose - Citizens for a Healthy Bay 



Monthly Report No. 127, December 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

A. Actions taken to achieve compliance with the Consent Decree during the previous 
month. 

1. A regular monthly design review meeting was not held in December. 
2. Amendments to Asarco's final Upland Remediation Design (September 2006) are 

being prepared consistent with the Second Amendment to the Consent Decree. 
3. Remedial Action activities continued. 

B. Summary of sampling, tests, and all other data received or generated by Asarco in the 
previous month. 

1. Outfall activities including the following: 

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and 
Remedial Action - Exhibit F to the Second Amendment requires Point Ruston to 
continue outfall monitoring. Outfalls will be monitored to determine if the 
monthly average surface water outfall concentrations for arsenic, copper, and zinc 
exceed 0.5 ppm at the North and South site outfalls until they are abandoned. 

Weekly composite samples will be collected at each outfall during the construction 
season. During the winter season, outfall samples will be collected every other 
month. Asarco began the following schedule in May of 2003 which Point Ruston 
will continue to implement: weekly composite samples will be collected from 
May-October, and in December, February, and April. 

Monthly averages and individual results for samples collected by Point Ruston in 
December are attached. There were no exceedances of the interim discharge 
limits. 

2. Point Ruston collects OCF leachate in a 5,000 gallon polyethylene tank for offsite 
shipment and disposal. LCRS and LDCRS volumes are monitored weekly in 
accordance with the draft OCF OMMP. LCRS volumes currently average 
approximately 209 gallons per day on the LCRS. Point Ruston shipped 4,200 
gallons of non-hazardous leachate (4.95 ppm results attached) on December 20, 
2006. 



Monthly Report No. 127, December 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

C. Work Plans and other deliverables completed and submitted during the previous 
month. 

1. No comments were received from EPA during the month of December. 
2. Remedial Action during December included the following tasks: 

• OCF construction activities: 
> Maintained leachate collection system and shipped leachate for offsite 

freatment as necessary to maintain adequate storage capacity in the 
temporary storage tank. 

= Stack Hill construction activities: 
> Installed and maintained erosion and surface water controls 

• Site Capping construction activities: 
> Maintained subgrade areas at the site 

• Site-wide remediation activities: 
> Continued surface water controls 
> Maintained haul roads and stockpiles onsite 

• Sediment Capping activities: 
> Continued placement of sediment cap using material from the Port of 

Tacoma's Blair Waterway dredging project. 

D. Actions scheduled for the next six weeks. 

1. Point Ruston does not expect to receive comments from EPA on any submittals at 
this time. 

2. The following Remedial Action tasks are planned to continue: 
• RA Monitoring: 

> Outfall sampling (weekly composite samples) during scheduled months 
• OCF construction activities: 

> Continue collection of leachate for offsite disposal 
> Continue monitoring of leachate volumes 

• Stack Hill construction activities: 
> Erosion controls and site maintenance 
> Begin removal of stack foundation 

• Site Capping construction activities: 
> Continue to maintain subgrade areas at the site 

• Site-wide construction activities: 
> Continue surface water controls 
> Maintain roads and stockpiles onsite 

• Sediment Capping activities: 
> Complete placement of sediment cap using material from the Port of 

Tacoma's Blair Waterway dredging project 



Monthly Report No. 127, December 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

E. Percentage completion, unresolved delays encountered or anticipated that may affect 
schedule, and efforts to mitigate delays. 

1. Point Ruston Final Remediation Design is approximately 75% complete. 

F. Modifications to work plans or schedules proposed to or approved by EPA. 

1. The Second Amendment to the Consent Decree was finalized and the sale ofthe 
property to Point Ruston LLC completed on October 31, 2006. 

2. Point Ruston will submit a schedule to EPA for preparation of addenda to the 
remedial design prepared by Asarco in accordance with paragraph 30a of the 
Second Amendment. 

G. Activities undertaken to support Community Relations Plan during the previous month 
and planned for the next four weeks. 

1. Point Ruston attends the Town of Ruston's Town Council meetings routinely to 
answer question or give briefings regarding the status of RA and development 
planning activities (1^' and 3"̂^ Monday of each month). 

2. Point Ruston is working with the City of Tacoma on development plans which 
incorporate remediation components for the site. 

3. Point Ruston is working with MetroParks to incorporate the capping component 
into the Peninsula Park design. 

4. Point Ruston meets with the Town of Ruston, City of Tacoma and MetroParks to 
address operation, maintenance, and monitoring issues at the site. 



Table 1. Summary of December 2006 Outfall Data for As, Cu, and Zn Compared to SOW Limit 

iLocation 

South Outfall 

North Outfall 

As Cone, 
ppm 

0.073 

0.062 

%of 
SOW Limit* 

14.55% 

12.30% 

Cu Cone, 
ppm 

0.058 

0.036 

%of 
SOW Limit^ 

11.50% 

7.25% 

Zn Cone, 
ppm 

0.058 

0.048 

%of 
SOW Limit* 

11.50% 

9.50% 

0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 

EPAWater Reports\OUTFALL SUMMARY DATA.xls\Table 1 - Dec 06 
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E N E R G Y LABORATORIES, INC. 'P.O. Box30916 • 1120 South 27th Street »Billings. MT59107-0916 
800-735-4489 • 406-252-6325 • 406-252-6069 fax • eli@energylab.com 

LABORATORY ANALYTICAL REPORT 

Client: /^loorco, LLG Totrt.^- 'Rw.s+^'v L L ^ ^ 

Project: Tacoma Smelter, OCF Leachate 

Lab ID: B06121885-001 

Client Sample ID: TSM120628 

Report Date: 01/03/07 

Collection Date: 12/20/06 09:00 

DateReceived: 12/29/06 

Matrix: Aqueous 

Analyses Result Units 
MCU 

Qualifiers RL QCL Method Analysis Date / By 

METALS, TOTAL 

Arsenic 4.95 mg/L 0.005 E200.8 01/02/07 13:19/car 

Report RL - Analyte reporting limit. 
Definitions: Q C L - Quality control limit. 

MCL - Maximum contaminant level. 

ND - Not detected at the reporting limit. 

mailto:eli@energylab.com



